



Item No	Project Title Project Category	Status	Projected Total Cost
District 2			
002688	Mary Taylor Road Storm Sewers	Completed	\$200,000.00
02848	Liberty Highlands Sanitary Sewer Project (Phase I) Sanitary Sewers	Completed	\$3,500,000.00
002060	John Rogers Drive, Bridges 2 and 3 Street Improvements	Completed	\$213,245.00
003653	Lance Boulevard Ditch Storm Sewers	Completed	\$60,000.00
02929	Pine Knoll Vista Storm Sewers	Inactive	\$140,000.00
03485	New Fire Station#26 Public Facilities	Inactive	\$0.00
142987	Liberty Highlands Phase II Sanitary Sewers	Inactive	\$0.00
03536	Ruffner Mountain Entrance Street Improvements	On Schedule	\$382,924.00
02925	Lawson Road /Zion City Storm Sewers	On Schedule	\$460,000.00
002696	Oporto -Madrid Boulevard, Phase IV Street Improvements	On Schedule	\$345,783.00
003581	East Lake Blvd Street Improvements/ Infrastructure Street Improvements	On Schedule	\$146,806.00
003662	Liberty Highlands Park Park Improvements	On Schedule	\$450,000.00
003673	Ruffner Mountain Nature Entrance Street Improvements	On Schedule	\$150,000.00
134034	Oporto-Madrid Blvd Resurfacing Montclair Road to 72nd Street Street Improvements	On Schedule	\$374,000.00
03493	Maple Grove/Lawson Road Sanitary Sewers	Stopped	\$0.00
District Total			\$6,422,758.00

Item No

Project Title
Project Category

Status

**Projected Total
Cost**

Avg Project Cost

\$428,183.87