
02-11-2022 - Birmingham CDBG-DR 2013 EXPENDITURE PROJECTIONS -B12 -3

CDBG-B12-MT-01-0001

Administrative -DR-Admin 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $1,166 $7,767 $22,275 $0 $15,113 $0 $24,279 $9,743 $0 $0 $0 $0 $33,265 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $34,285 $34,285 $34,285 $34,285 $34,285 $34,285 $319,316

Quarterly Projection $0 $0 $0 $34,285 $34,285 $34,285 $34,285 $34,285 $34,285 $205,710

Actual Expenditure $8,933 $0 $22,275 $0 $15,113 $0 $24,279 $0 $52,518 $8,905 $33,265 $51,588 $0 $0 $0 $0 $0 -$93,933 $0 $0 $0 $0 $0 $0 $0 $0 $0 $122,942

Actual Quarterly Expend (from QPRs) $0

Administrative

Est. Competion Projected Expenditures

10/1/2015 $212,641

7/1/2015 $172,580

4/1/2015 $135,580

1/1/2015 $98,580

10/1/2014 $61,580

7/1/2014 $26,580

4/1/2014 $13,000

1/1/2014 $5,000

11/1/2013 $0

Rehab - DR-LM-Rehab 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $83,333 $83,333 $83,333 $83,333 $83,333 $83,333 $500,000

Quarterly Projection $0 $0 $0 $83,333 $83,333 $83,333 $83,333 $83,333 $83,333 $500,000

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $2,477,000

7/1/2015 $2,132,444

4/1/2015 $1,834,444

1/1/2015 $1,536,444

10/1/2014 $1,238,444

7/1/2014 $940,444

4/1/2014 $650,444

1/1/2014 $275,222

11/1/2013 $175,222

New Housing - DR-UN-New Const. 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $67,277 $0 $194,027 $307,752 $448 $0 $0 $0 $0 $0 $16,406 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $130,183 $130,183 $130,183 $130,183 $130,183 $130,183 $1,367,009

Quarterly Projection $0 $0 $0 $130,183 $130,183 $130,183 $130,183 $130,183 $130,183 $781,100

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $67,277 $34,559 $88,080 $307,752 $448 $0 $0 $0 $0 $0 $16,406 $0 $0 $0 $0 $0 $0 $0 $0 $0 $514,520

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $1,775,811

7/1/2015 $1,621,199

4/1/2015 $1,524,612

1/1/2015 $1,234,612

10/1/2014 $944,612

7/1/2014 $669,612

4/1/2014 $419,612

1/1/2014 $197,313

11/1/2013 $50,000

Library - DR-Lib/Rehab 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $450,000

Quarterly Projection $0 $0 $0 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $450,000

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $1,775,811

7/1/2015 $1,621,199

4/1/2015 $1,524,612

1/1/2015 $1,234,612

10/1/2014 $944,612

7/1/2014 $669,612

4/1/2014 $419,612

1/1/2014 $197,313

11/1/2013 $50,000
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Rehab - DR-LM-Rehab

Actual Expenditure

Projected Expenditures
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New Housing - DR-UN-New Const.

Projected Expenditures

Actual Expenditure
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Library - DR-Lib/Rehab

Projected Expenditures

Actual Expenditure
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02-11-2022 - Birmingham CDBG-DR 2013 EXPENDITURE PROJECTIONS -B12 -3

CDBG-B12-MT-01-0001

Fire Station - DR-Fire-Rehab 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $0 $0 $0 $0 $997,818 $325,308 $735,304 $3,396 $68,640 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $69,922 $69,922 $69,922 $69,922 $69,922 $69,922 $2,550,000

Quarterly Projection $0 $0 $0 $69,922 $69,922 $69,922 $69,922 $69,922 $69,922 $419,534

Actual Expenditure $0 $0 $0 $0 $997,818 $325,308 $735,304 $0 $72,037 $54,771 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,185,237

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $1,775,811

7/1/2015 $1,621,199

4/1/2015 $1,524,612

1/1/2015 $1,234,612

10/1/2014 $944,612

7/1/2014 $669,612

4/1/2014 $419,612

1/1/2014 $197,313

11/1/2013 $50,000

Street Improv. - DR-Street/Rehab 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $260,191 $460,713 $20,302 $47,376 $0 $0 $35,341 $0 $0 $35,341 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $56,789 $56,789 $56,789 $56,789 $56,789 $56,789 $1,200,000

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $56,789 $56,789 $56,789 $56,789 $56,789 $56,789 $340,736

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $331,580 $460,713 $20,302 $0 $0 $0 $0 $0 $82,717 $0 $0 $0 $0 $0 $0 $0 $0 $0 $895,311

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $1,775,811

7/1/2015 $1,621,199

4/1/2015 $1,524,612

1/1/2015 $1,234,612

10/1/2014 $944,612

7/1/2014 $669,612

4/1/2014 $419,612

1/1/2014 $197,313

11/1/2013 $50,000

Total Projections 10/2012 01/2013 04/2013 07/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 01/2016 04/2016 07/2016 10/2016 01/2017 04/2017 07/2017 10/2017 01/2018 04/2018 07/2018 10/2018 01/2019 04/2019 07/2019 10/2019 01/2020 04/2020 07/2020 10/2020 01/2021 04/2021 07/2021 10/2021 01/2022 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023

Projected Expenditures $1,166 $7,767 $22,275 $0 $1,012,930 $325,308 $759,583 $13,139 $68,640 $0 $67,277 $0 $487,483 $768,465 $20,750 $47,376 $0 $0 $35,341 $0 $16,406 $35,341 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $449,513 $449,513 $449,513 $449,513 $449,513 $449,513 $6,386,325 Total Grant Obligation

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $449,513 $449,513 $449,513 $449,513 $449,513 $449,513 $2,697,080

Funds Available - 

Projection $2,697,080

Actual Expenditure $8,933 $0 $22,275 $0 $1,012,930 $325,308 $759,583 $0 $124,555 $0 $130,953 $34,559 $452,925 $768,465 $72,337 $0 $0 $0 $0 $0 $5,190 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,718,011 Total Expended $3,718,011

Actual Quarterly Expend (from QPRs) $0

Est. Completion Projected Expenditures

10/1/2015 $4,465,452

7/1/2015 $3,926,223

4/1/2015 $3,494,363

1/1/2015 $2,869,636

10/1/2014 $2,244,636

7/1/2014 $1,636,056

4/1/2014 $1,083,056

1/1/2014 $477,535

11/1/2013 $225,222
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