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Administrative R1DR2-Admin., R2DR2

Est. Competion Projected Expenditures

10/1/2025 $9,060

7/1/2025 $9,060

4/1/2025 $9,060

1/1/2025 $9,060

10/1/2024 $9,060

7/1/2024 $9,060

4/1/2024 $9,060

1/1/2024 $9,060

10/1/2023 $9,060

7/1/2023 $9,060

4/1/2023 $9,060

1/1/2023 $9,060

10/1/2022 $9,060

7/1/2022 $9,060

4/1/2022 $9,060

1/1/2022 $9,060 $144,953

10/1/2021

7/1/2021

4/1/2021 $60,692

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020 $5,862

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018 $110,354

10/1/2017
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7/1/2017

4/1/2017 $3,581

1/1/2017 $88,958

10/1/2016 $41,041

7/1/2016

4/1/2016 $32,044

1/1/2016 $97,724

10/1/2015 $89,641

7/1/2015 $0

4/1/2015 $103,956

1/1/2015 $62,441

10/1/2014 $22,120

7/1/2014 $9,828

4/1/2014 $1,605

1/1/2014 $50

11/1/2013 $0

$874,849.92

Infrastructure R1DR2-Infrastructure-to Multi-Family Housing

Est. Completion Projected Expenditures

10/1/2025

7/1/2025

4/1/2025

1/1/2025

10/1/2024

7/1/2024

4/1/2024

1/1/2024

10/1/2023

7/1/2023

4/1/2023

1/1/2023

10/1/2022

7/1/2022

4/1/2022

1/1/2022

10/1/2021

7/1/2021
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4/1/2021

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018

10/1/2017

7/1/2017

4/1/2017

1/1/2017

10/1/2016

7/1/2016

4/1/2016

1/1/2016

10/1/2015 $0

7/1/2015 $0

4/1/2015 $0

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

$0.00

Street Improvements R1DR2-Street/Rehab

Est. Completion Projected Expenditures

10/1/2025 $20,238

7/1/2025 $20,238

4/1/2025 $20,238
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1/1/2025 $20,238

10/1/2024 $20,238

7/1/2024 $20,238

4/1/2024 $20,238

1/1/2024 $20,238

10/1/2023 $20,238

7/1/2023 $20,238

4/1/2023 $20,238

1/1/2023 $20,238

10/1/2022 $20,238

7/1/2022 $20,238

4/1/2022 $20,238

1/1/2022 $20,238 $323,804

10/1/2021

7/1/2021

4/1/2021 $2,421,164

1/1/2021

10/1/2020

7/1/2020

4/1/2020 $301,536

1/1/2020 $3,054,988

10/1/2019

7/1/2019 $107,719

4/1/2019 $1,136,924

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018 $104,763

10/1/2017 $456,889

7/1/2017

4/1/2017 $200,332

1/1/2017 $585,096

10/1/2016 $128,250

7/1/2016 $75,090

4/1/2016 $10,000

1/1/2016
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10/1/2015 $774,228

7/1/2015 $0

4/1/2015 $670,393

1/1/2015 $55,362

10/1/2014 $0

7/1/2014 $275,829

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

$10,682,366.55

Multi-Family-Housing R1DR2-Multi-Family Housing

Est. Completion Projected Expenditures

10/1/2025 $632

7/1/2025 $632

4/1/2025 $632

1/1/2025 $632

10/1/2024 $632

7/1/2024 $632

4/1/2024 $632

1/1/2024 $632

10/1/2023 $632

7/1/2023 $632

4/1/2023 $632

1/1/2023 $632

10/1/2022 $632

7/1/2022 $632

4/1/2022 $632

1/1/2022 $632 $10,110

10/1/2021

7/1/2021

4/1/2021 $75,986

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020 $11,082

10/1/2019
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7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018

10/1/2017

7/1/2017

4/1/2017 $37,712

1/1/2017 $435,560

10/1/2016 $100,189

7/1/2016 $138,196

4/1/2016 $127,117

1/1/2016 $264,049

10/1/2015 $848,268

7/1/2015 $0

4/1/2015 $1,211,957

1/1/2015 $89,775

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

$3,349,999.93

Planning R1DR2-Planning

Est. Completion Projected Expenditures

10/1/2025 $5,276

7/1/2025 $5,276

4/1/2025 $5,276

1/1/2025 $5,276

10/1/2024 $5,276

7/1/2024 $5,276

4/1/2024 $5,276

1/1/2024 $5,276

10/1/2023 $5,276

7/1/2023 $5,276
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4/1/2023 $5,276

1/1/2023 $5,276

10/1/2022 $5,276

7/1/2022 $5,276

4/1/2022 $5,276

1/1/2022 $5,276 $84,418

10/1/2021

7/1/2021

4/1/2021 $20,904

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018 $35,692

10/1/2017

7/1/2017

4/1/2017 $3,283

1/1/2017 $111,208

10/1/2016 $30,294

7/1/2016

4/1/2016

1/1/2016

10/1/2015 $113,680

7/1/2015 $0

4/1/2015 $136,320

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0
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1/1/2014 $0

11/1/2013 $0

$535,799.04

Public Facilities & Improv. R4DR2, R8, R8DR2 - Public Fac.&Imp.

Est. Completion Projected Expenditures

10/1/2025

7/1/2025

4/1/2025

1/1/2025

10/1/2024

7/1/2024

4/1/2024

1/1/2024

10/1/2023

7/1/2023

4/1/2023

1/1/2023

10/1/2022

7/1/2022

4/1/2022

1/1/2022

10/1/2021

7/1/2021

4/1/2021

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018
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10/1/2017

7/1/2017

4/1/2017

1/1/2017

10/1/2016

7/1/2016

4/1/2016

1/1/2016

10/1/2015 $0

7/1/2015 $0

4/1/2015 $0

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

Housing Construction R6DR2-Single-Family Housing

Est. Completion Projected Expenditures

10/1/2025 $128,374

7/1/2025 $128,374

4/1/2025 $128,374

1/1/2025 $128,374

10/1/2024 $128,374

7/1/2024 $128,374

4/1/2024 $128,374

1/1/2024 $128,374

10/1/2023 $128,374

7/1/2023 $128,374

4/1/2023 $128,374

1/1/2023 $128,374

10/1/2022 $128,374

7/1/2022 $128,374

4/1/2022 $128,374

1/1/2022 $128,374 $2,053,984

10/1/2021
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7/1/2021

4/1/2021

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018

10/1/2017

7/1/2017

4/1/2017

1/1/2017

10/1/2016

7/1/2016

4/1/2016

1/1/2016

10/1/2015 $0

7/1/2015 $0

4/1/2015 $0

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

$2,053,983.52

Pratt City Park R6DR2, R7DR2-Public Fac.&Imprv.

Est. Completion Projected Expenditures

10/1/2025

7/1/2025
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4/1/2025

1/1/2025

10/1/2024

7/1/2024

4/1/2024

1/1/2024

10/1/2023

7/1/2023

4/1/2023

1/1/2023

10/1/2022

7/1/2022

4/1/2022

1/1/2022

10/1/2021

7/1/2021

4/1/2021

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020

10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018

10/1/2017

7/1/2017

4/1/2017

1/1/2017

10/1/2016

7/1/2016

4/1/2016
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1/1/2016

10/1/2015 $0

7/1/2015 $0

4/1/2015 $0

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

Community Safe Rooms R6DR2, R7DR2-Public Fac.&Imprv.

Est. Completion Projected Expenditures

10/1/2025

7/1/2025

4/1/2025

1/1/2025

10/1/2024

7/1/2024

4/1/2024

1/1/2024

10/1/2023

7/1/2023

4/1/2023

1/1/2023

10/1/2022

7/1/2022

4/1/2022

1/1/2022

10/1/2021

7/1/2021

4/1/2021

1/1/2021

10/1/2020

7/1/2020

4/1/2020

1/1/2020
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10/1/2019

7/1/2019

4/1/2019

1/1/2019

10/1/2018

7/1/2018

4/1/2018

1/1/2018

10/1/2017

7/1/2017

4/1/2017

1/1/2017

10/1/2016

7/1/2016

4/1/2016

1/1/2016

10/1/2015 $0

7/1/2015 $0

4/1/2015 $0

1/1/2015 $0

10/1/2014 $0

7/1/2014 $0

4/1/2014 $0

1/1/2014 $0

11/1/2013 $0

Total

Est. Completion Projected Expenditures

10/1/2025 $163,579

7/1/2025 $163,579

4/1/2025 $163,579

1/1/2025 $163,579

10/1/2024 $163,579

7/1/2024 $163,579

4/1/2024 $163,579

1/1/2024 $163,579

10/1/2023 $163,579
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7/1/2023 $163,579

4/1/2023 $163,579

1/1/2023 $163,579

10/1/2022 $163,579

7/1/2022 $163,579

4/1/2022 $163,579

1/1/2022 $163,579 $2,617,269

10/1/2021 $0

7/1/2021 $0

4/1/2021 $2,578,747

1/1/2021 $0

10/1/2020 $0

7/1/2020 $0

4/1/2020 $301,536

1/1/2020 $3,071,932

10/1/2019 $0

7/1/2019 $107,719

4/1/2019 $1,136,924

1/1/2019 $0

10/1/2018 $0

7/1/2018 $0

4/1/2018 $0

1/1/2018 $250,809

10/1/2017 $456,889

7/1/2017 $0

4/1/2017 $244,908

1/1/2017 $1,220,822

10/1/2016 $299,774

7/1/2016 $213,286

4/1/2016 $169,161

1/1/2016 $361,773

10/1/2015 $1,825,817

7/1/2015 $0

4/1/2015 $2,122,625

1/1/2015 $207,578

10/1/2014 $22,120

7/1/2014 $285,658
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4/1/2014 $1,605

1/1/2014 $50

11/1/2013 $0 $17,496,998.96

$2,617,269 $17,496,998.96 $14,879,730.26

Funds Available Total Obligation Grant Funds Disbursed


