

**CITY OF BIRMINGHAM, ALABAMA  
DEPARTMENT OF COMMUNITY DEVELOPMENT  
PY 2020 ACTION PLAN - ONE YEAR USE OF FUNDS  
(JULY 1, 2020 THROUGH JUNE 30, 2021)**

**PY 2020 ACTION PLAN SUBMISSION SCHEDULE FOR  
CDBG, HOME, HOPWA, AND ESG PROGRAMS**

- \* **January 6, 2020**: Make PY 2020 Alternative Proposal Applications Available (published Dec. 1<sup>st</sup>) Proposed PY 2020 Action Plan for mandatory 30 day comment period. Copies to be sent to current CDBG, ESG, HOME sub recipients, HABD, HUD, City Council Members, and various City departments and both to be posted on the Community Development Department Webpage at [www.birminghamal.gov](http://www.birminghamal.gov).
  
- \* **January 29, 2020**: PY 2020 Action Plan public hearings to be conducted at 9:30 a.m. and 5:30 p.m. in the City Council Chamber by the Community Development Department.
  
- \* **February 28, 2020; 4:00 p.m.**: Proposed Action Plan comment period ends. Deadline for the submission of all comments/proposals.
  
- \* **March 9, 2020**: Community Development Department complete review of PY 2020 proposals, draft Consolidated Plan and Action Plan recommendations submitted to the Mayor for review/approval. This is an estimated time frame depending upon the number of proposals received and is subject to change.
  
- \* **March 16 through March 23, 2020**: City Council Committee Review of the Consolidated Plan and PY 2020 Action Plan Budget recommendations.
  
- \* **March 24 or March 31, 2020**: Present Proposed Consolidated Plan and PY 2020 Action Plan to the City Council authorizing the Mayor to submit the Action Plan to HUD pending completion of all regulatory requirements.
  
- \* **April 5, 2020**: Publication of the Consolidated Plan and PY 2020 Action Plan and Budget for 30 day Citizen Comment and review.
  
- \* **May 5, 2020; 4:00 p.m.**: Comment period ends.
  
- \* **May 15, 2020**: Submission of the City's Consolidated Plan and PY 2020 Action Plan to HUD and to the State Clearing House for required 45 day review.
  
- \* **July 1, 2020**: PY 2020 Action Plan begins pending receipt of grant agreements from HUD and execution by the Mayor.