

Priority Street Resurfacing

District 6

Phase	Project Name	District	Target Year
1	13TH ST SW FROM MCMILLON AVE TO FULTON AVE	6	2017
1	6TH ST N FROM 2ND AV N TO 3RD AV	6	2017
1	ALPHA ST FROM 6TH AVE S TO KAPPA AVE	6	2017
1	CENTER ST FROM 6TH AV S TO 9TH AV S	6	2017
1	DENNISON AVE FROM 15TH ST SW TO JEFFERSON AVE	6	2017
1	PEARSON AVE FROM RR TRACKS TO 15TH PL SW	6	2017
2A	2ND ST SW FROM MUNGER AVE TO COTTON AVE	6	2019
2A	3RD ST SW FROM COTTON AV TO MCMILLON AV	6	2019
2A	7TH ST SW FROM MCMILLON AV TO COTTON AV	6	2019
2A	8TH ST SW FROM MCMILLON AV TO COTTON AV	6	2019
2A	ALLEY AT ARLINGTON ENTRANCE FROM 2ND ST SW TO 3RD ST SW	6	2019
2A	ARTHUR SHORES FROM 16TH ST SW TO 15TH ST SW	6	2019
2A	HUGH DENMAN DR FROM 14TH PL SW TO ARTHUR SHORES DR	6	2019
2B	14TH WAY SW FROM SOUTH END TO MAYFIELD AVE	6	2020
2B	16TH ST SW FROM JACKSON AV TO ARTHUR SHORES	6	2020
2B	17TH CT S FROM 1ST S TO CENTER ST	6	2020
2B	1ST S FROM 19TH AV S TO 20TH AV S	6	2020
2B	20TH AV S FROM 1ST S TO CENTER ST	6	2020
2B	CENTER ST / KAPPA AVE / 1ST ST S FROM VALLEY CREEK TO 6TH AVE S [complete streets striping]	6	2020
2B	ELECTRA DR FROM TEMPEST DR TO GOLDEN PINES LN	6	2020
3A	1ST ST S FROM 1ST AVE S TO 6TH AVE S	6	2021
3A	CENTER WAY S FROM HOLLINS DR TO 6TH AV S	6	2021
3A	Pearson Ave SW from 15th Pl SW to Cotton Ave SW	6	2021
3A	SPAULDING ISHKOODA FROM 13TH PL TO CROWN GAS STATION (DAMAGED LANES ONLY)	6	2021
3	12TH ST S 11TH AV TO 10TH AV	6	2021
3	13TH ST S 11TH AV TO 10TH AV	6	2021
3	1ST ST S FROM 1ST AVE S TO 6TH AVE S	6	2021
3	4TH AVE W FROM PRINCETON PKWY TO 7TH ST W	6	2021
3	5TH ST SW FROM NORTH END TO TUSCALOOSA AVE	6	2021
3	6TH ST W FROM 4TH CT W TO 3RD AV W	6	2021
3	8TH AV S FROM DELTA ST TO EAST END	6	2021
3	CENTER WAY S FROM HOLLINS DR TO 6TH AV S	6	2021
3	IOTA AVE FROM OMEGA ST TO 4TH AVE S	6	2021



City of Birmingham
Department of Transportation

Phase	Project Name	District	Target Year
4	10TH AVE SW FROM GOLDWIRE ST TO CENTER ST	6	2022
4	14TH ST SW FROM MCMILLON AVE TO SOUTH END	6	2022
4	16TH AV S FROM CENTER ST TO CENTER WAY	6	2022
4	17TH AV S FROM CENTER PL TO CENTER ST	6	2022
4	18TH AVE S FROM 1ST ST S TO 2ND ST S	6	2022
4	1ST PL S FROM 18TH AV S TO 17TH AV S	6	2022
4	2ND ST N FROM 2ND CT N TO 2ND AV	6	2022
4	2ND ST W 3RD AV W TO 4TH CT W	6	2022
4	4TH ST W FROM 3RD AV TO GRAYMONT	6	2022
4	5TH AVE S FROM CENTER ST TO 1ST ST S	6	2022
4	7TH AV S FROM CENTER ST TO CENTERY WAY	6	2022
4	7TH ST W FROM 3RD AV TO GRAYMONT AV	6	2022
4	9TH AVE SW FROM CENTER PL TO CENTER ST	6	2022
4	CENTER ST FROM GRAYMONT AVE TO ST CHARLES AV	6	2022
4	MORRIS AV FROM 1ST ST TO CENTER ST	6	2022
4	WASHINGTON AV FROM 7TH AV TO 8TH AV	6	2022
4	WEST BETA CIR FROM BETA PL TO SOUTH END	6	2022
5	15TH ST SW FROM TUSCALOOSA AVE TO COTTON AVE	6	2023
5	1ST ST S FROM CENTER WAY TO 24TH AVE S	6	2023
5	20TH CT S FROM CENTER ST S TO CENTER WAY S	6	2023
5	23RD AVE S FROM WEST END TO CENTER WAY	6	2023
5	2ND CT N 3RD AV N TO 2ND TER	6	2023
5	2ND ST SW FROM TUSCALOOSA AVE TO PRINCETON AVE	6	2023
5	2ND TER FROM 2ND CT N TO 3RD ST N	6	2023
5	3RD ST SW FROM NORTH END TO PRINCETON AVE	6	2023
5	5TH ST N FROM 3RD AV TO NORTH END	6	2023
5	7TH AVE SW FROM GOLDWIRE PL TO GOLDWIRE ST	6	2023
5	8TH CT SW FROM LINCOLN TO MCCARY	6	2023
5	9TH AVE SW FROM LINCOLN ST TO GOLDWIRE ST	6	2023
5	BETA ST FROM 8TH AV S TO SOUTH END	6	2023
5	CENTER WAY FROM CENTER PL TO TO 23RD TERR S	6	2023
5	EAST BETA CI FROM BETA PL TO EAST END	6	2023
5	HOLLINS DR FROM CENTER ST TO 20TH AV S	6	2023
5	IMPERIAL DR FROM 18TH ST SW TO TEMPEST DR	6	2023
5	LINCOLN ST FROM 9TH AVE SW TO 8TH CT SW	6	2023
5	MAPLE AVE FROM ISHKOODA RD TO 18TH ST SW	6	2023
5	MCCARY ST FROM 8TH CT SW TO 9TH AVE SW	6	2023



Phase	Project Name	District	Target Year
5	MONROE AVE FROM 15TH ST SW TO 12TH ST SW	6	2023
5	MUNGER AVE FROM 1ST ST SW TO 4TH ST SW	6	2023
5	NORTHLAND AV FROM 13TH WAY SW TO 13TH ST SW	6	2023

